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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST,, INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Contract Location: Total to Date Prev to Date This Estimate
LOUISVILLE - SPRINGFIELD Estimate Type: PROG Current Contract Amt Total Earnings  $3,931,943.19  $3,666,395.47 $265,547.72
$7,407,381.83 Stockpiled Materials $.00 $46,202.93 $-46,202.93
c . Original Contract Amt Gross Earnings $3,931,943.19  $3,712,598.40 $219,344.79
ontractor: Date Lot 02.05.2015 7 350 429.49 Retainage $.00 $.00 $.00
HENNINGSEN CONST,, INC. Date A ated Zt 02-27-2015 Escrow Amount $.00 $.00 $.00
1407 SW 7TH ST ate Awarde i <l % Dollar Comp Securities Encmb $.00 $.00 $.00
P O BOX 407 Date Contract Executed:  03.17.2015 53% NetEarnings  $3,931,943.19 $3,712,598.40  $219,344.79
Date Notice for Work to - T T '
Begin:  03.30.2015 % Time Comp
ATLANTIC IA 50022-0407 gin: PO 64% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.02.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-4955 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-24.39 $.69 $-25.08
Bituminous Adj
Surety Co: Aut A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CASS i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SARPY Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$24.39 $.69 -$25.08
22456 000 STP-50-2(134) 050 76.31 82.74 GRAD CULV SEED BR GDRL
BIT
Payment  $3,931,918.80 $3,712,599.09 $219,319.71
Project Manager District Engineer
Fisher, Rick 11.30.2015 Lech, Marvin (Marv) 11.30.2015
Construction Engineer Controller
Halstead, Kerri 11.30.2015 Burling, Laurie 12.01.2015
Controller
Burling, Laurie 12.01.2015
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST,, INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1101.25 5.00 245.000 1,225.00
0001 0001 0030.10 51,808.22 1.000 51,808.22 SAWING PAVEMENT LF 245.000 1,225.00
MOBILIZATION LS 1.000 51,808.22 463.000 2,315.00
1.000 51,808.22 0.000 0.00
0.000 0.00 0010 0010 1102.00 20.00 150.000 3,000.00
0002 0002 1000.00 450.00 21.000 9,450.00 REMOVE ASPHALT SURFACE SY 150.000 3,000.00
LARGE TREE REMOVAL EACH 21.000 9,450.00 150.000 3,000.00
1.000 450.00 0.000 0.00
0.000 0.00 o011 0011 1108.00 7.00 417.000 2,919.00
0003 0003 1009.00 18,800.00 1.000 18,800.00 REMOVE COMBINATION CURB AND GUTTER LF 417.000 2,919.00
GENERAL CLEARING AND GRUBBING LS 1.000 18,800.00 417.000 2,919.00
0.750 14,100.00 0.000 0.00
0.000 0.00 0012 0012 1122.01 25.00 16.000 400.00
0004 0004 1011.00 30.00 71.000 2,130.00 REMOVE CONCRETE MEDIAN SURFACING Sy 16.000 400.00
WATER MGAL 71.000 2,130.00 16.000 400.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1122.30 350.00 6.000 2,100.00
0005 0005 1012.00 220.00 12.000 2,640.00 REMOVE ISLAND NOSE EACH 6.000 2,100.00
RIGHT-OF-WAY MARKERS EACH 12.000 2,640.00 6.000 2,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7017.00 4.00 1,926.000 7,704.00
0006 0006 1021.10 20.00 155.000 3,100.00 REMOVE GUARDRAIL LF 1,926.000 7,704.00
REMOVE DELINEATOR UNITS EACH 155.000 3,100.00 1,840.000 7,360.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L006.00 119.00 11.000 1,309.00
0007 0007 1030.00 20.90 4,719.000 98,627.10 COVER CROP SEEDING ACRE 11.000 1,309.00
EARTHWORK MEASURED IN EMBANKMENT cY 4,719.000 98,627.10 0.000 0.00
4,373.000 91,395.70 0.000 0.00
2,927.000 61,17430 0016 0016 L019.13 1.16  10,370.000 12,029.20
0008 0008 1101.00 14.00 769.000 10,766.00 EROSION CONTROL, CLASS 1D SY 10,370.000 12,029.20
REMOVE PAVEMENT 5\% 769.000 10,766.00 10,443.970 12,115.01
840.300 11,764.20 0.000 0.00

0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L022.11 2.10 1,065.000 2,236.50 0024 0024 4012.83 3,105.00 1.000 3,105.00
FABRIC SILT FENCE-LOW POROSITY LF 1,065.000 2,236.50 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
80.000 168.00 AT STATION 1020494 LT, 1.000 3,105.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 230,244.02 0025 0025 4012.84 3:105.00 1.000 3,105.00
Current 230.244.02 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
In place 19989513 AT STATION 1023+32 LT. 1.000 310500
This Estimate 61,174.30 0.000 0.00
GROUP 4 CULVERTS 0026 0026 4012.85 3,105.00 1.000 3,105.00
0018 0018 0030.40 51,808.22 1.000 51,808.22 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
MOBILIZATION LS 1.000 51,808.22  \1 STATION 1023442 LT, 1.000 3,105.00
1.000 51,808.22 0.000 0.00
0.000 0.00 0027 0027 4012.86 3,105.00 1.000 3,105.00
0019 0019 4002.00 4.00 1,750.000 7,000.00 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
CAST IRON COVER AND FRAME LB 1,750.000 7,000.00 AT STATION 1026488 RT. 1.000 3,105.00
1,750.000 7,000.00 0.000 0.00
0.000 0.00 0028 0028 4012.87 3,105.00 1.000 3,105.00
0020 0020 4004.80 6.00 1,689.000 10,134.00 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
STRUCTURAL STEEL FOR FACE ARMOR LB 1,689.000 10,134.00 AT STATION 1026+89 LT. 1.000 3,105.00
1,689.000 10,134.00 0.000 0.00
0.000 0.00 0029 0029 4012.88 3,105.00 1.000 3,105.00
0021 0021 4012.80 3,105.00 1.000 3,105.00 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
RECONSTRUCT CURB INLET EACH 1.000 3,105.00 AT STATION 1026492 LT. ;g(o)g 3,102-38
AT STATION 1004+97 LT. 1.000 3,105.00 i i
0.000 0.00 0030 0030 4012.89 3,105.00 1.000 3,105.00
0022 0022 4012.81 3,105.00 1.000 3,105.00 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
1.000 3,105.00
RECONSTRUCT CURB INLET EACH 1.000 3,105.00 AT STATION 1029+42 LT. 5000 o
AT STATION 1009+17 LT. 1.000 3,105.00 . i
0.000 0.00 0031 0031 4012.90 3,105.00 1.000 3,105.00
0023 0023 4012.82 3,105.00 2.000 6,210.00 RECONSTRUCT CURB INLET EACH 1.000 3,105.00
1.000 3,105.00
RECONSTRUCT CURB INLET EACH 2.000 6,210.00 AT STATION 1031493 LT. 5,000 000
AT STATION 1014+42 LT. & RT. 2.000 6,210.00 i i
0.000 0.00 0032 0032 4012.91 3,105.00 1.000 3,105.00
RECONSTRUCT CURB INLET EACH 1.000 3,105.00
1.000 3,105.00

AT STATION 1034+92 LT.
0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4018.00 3,841.00 1.000 3,841.00 0042 0042 4107.07 1,354.00 1.160 1,570.64
TAPPING EXISTING STRUCTURE EACH 1.000 3,841.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 1.160 1,570.64
1.000 3,841.00 COLLARS 1.160 1,570.64
0.000 0.00 0.000 0.00
0034 0034 4040.00 245.00 20.000 4,900.00 0043 0043 4151.00 1.50 13,463.000 20,194.50
REMOVE HEADWALLS FROM CULVERTS EACH 20.000 4,900.00 REINFORCING STEEL FOR BOX CULVERT LB 13,463.000 20,194.50
20.000 4,900.00 13,463.000 20,194.50
0.000 0.00 0.000 0.00
0035 0035 4044.00 6,870.00 1.000 6,870.00 0044 0044 4155.50 2.30 113.000 259.90
PREPARATION OF STRUCTURE EACH 1.000 6,870.00 REINFORCING STEEL FOR INLET AND LB 113.000 259.90
JUNCTION BOX
AT STATION 809+19 1.000 6,870.00 113.000 259.90
0.000 0.00 0.000 0.00
0036 0036 4044.01 5,889.00 1.000 5,889.00 0045 0045 4157.00 2.30 68.000 156.40
PREPARATION OF STRUCTURE EACH 1.000 5,889.00 REINFORCING STEEL FOR COLLARS LB 68.000 156.40
AT STATION 848406 1.000 5,889.00 68.000 156.40
0.000 0.00 0.000 0.00
0037 0037 4044.02 5,889.00 1.000 5,889.00 0046 0046 4325.48 4,750.00 1.000 4,750.00
PREPARATION OF STRUCTURE EACH 1.000 5,889.00 48" SAFETY SLOPED END SECTION EACH 1.000 4,750.00
AT STATION 855+86 1.000 5,889.00 1.000 4,750.00
0.000 0.00 0.000 0.00
0038 0038 4050.01 20.00 163.000 3,260.00 0047 0047 4330.48 4,459.00 1.000 4,459.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 163.000 3,260.00 48" ROUND EQUIVALENT SAFETY SLOPED END EACH 1.000 4,459.00
CULVERTS, AND HEADWALLS 163.000 3,260.00 SECTION 1.000 4,459.00
0.000 0.00 0.000 0.00
0039 0039 4051.01 30.00 150.000 4,500.00 0048 0048 4360.24 293.00 4.000 1,172.00
EXCAVATION FOR BOX CULVERTS CY 150.000 4,500.00 24" METAL FLARED-END SECTION EACH 4.000 1,172.00
150.000 4,500.00 4.000 1,172.00
0.000 0.00 0.000 0.00
0040 0040 4101.06 638.00 124.130 79,194.94 0049 0049 4360.30 442.00 3.000 1,326.00
CLASS 47B-3000 CONCRETE FOR BOX CY 124.130 79,194.94 30" METAL FLARED-END SECTION EACH 3.000 1,326.00
CULVERT 124.130 79,194.94 3.000 1,326.00
0.000 0.00 0.000 0.00
0041 0041 4105.59 1,452.00 2.080 3,020.16 0050 0050 4360.36 654.00 1.000 654.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 2.080 3,020.16 36" METAL FLARED-END SECTION EACH 1.000 654.00
JUNCTION BOX 2.080 3,020.16 1.000 654.00
0.000 0.00 0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0051 4360.48 1,441.00 7.000 10,087.00 0060 0060 P375.48 95.00 16.000 1,520.00
48" METAL FLARED-END SECTION EACH 7.000 10,087.00 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 16.000 1,520.00
7.000 10,087.00 34OR5 16.000 1,520.00
0.000 0.00 0.000 0.00
0052 0052 4390.48 1,215.00 1.000 1,215.00 0061 0061 P700.18 65.00 40.000 2,600.00
48" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,215.00 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 40.000 2,600.00
FLARED-END SECTION 1.000 1,215.00 40.000 2,600.00
0.000 0.00 0.000 0.00
0053 0053 4460.36 1,989.00 1.000 1,989.00 4002 4002 7050.05 30,450.00 0.000 0.00
36" CONCRETE FLARED-END SECTION EACH 1.000 1,989.00 ADDITIONAL WORK LS 1.000 30,450.00
1.000 1,989.00 . 1.000 30,450.00
Box Culvert Repair
0.000 0.00 0.000 0.00
0054 0054 4460.48 3,188.00 2.000 6,376.00 GROUP 4 CULVERTS Contracted 315,162.76
48" CONCRETE FLARED-END SECTION EACH 2.000 6,376.00 Current 345 612.76
2.000 6,376.00 In place 345,612.76
0.000 0.00 This Estimate 0.00
0055 0055 8010.03 83.00 39.000 3,237.00 GROUP 5 SEEDING
CRUSHED ROCK FOR BASE COURSE CY 39.000 3,237.00 0062 0062 0030.50 51,808.22 1.000 51,808.22
39.000 3,237.00 MOBILIZATION LS 1.000 51,808.22
0.000 0.00 0.000 0.00
0056 0056 P120.48 235.00 60.000 14,100.00 0.000 0.00
48" CULVERT PIPE, TYPE 2 LF 60.000 14,100.00 0063 0063 L001.01 780.00 2.000 1,560.00
60.000 14,100.00  SEEDING, TYPE A ACRE 2.000 1,560.00
0.000 0.00 0.000 0.00
0057 0057 P300.18 39.00 56.000 2,184.00 0.000 0.00
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 56.000 2,184.00 0064 0064 L001.02 466.00 9.000 4,194.00
56.000 2,184.00 SEEDING, TYPE B ACRE 9.000 4,194.00
0.000 0.00 0.000 0.00
0058 0058 P300.24 45.00 36.000 1,620.00 0.000 0.00
24" CULVERT PIPE, TYPE 3,40R 5 LF 36.000 1,620.00
36.000 1,620.00
0.000 0.00
0059 0059 P300.48 93.00 97.000 9,021.00
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 97.000 9,021.00
97.000 9,021.00

0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0065 0065 L032.75 123.00 25.000 3,075.00 0072 0072 6030.00 25,000.00 1.000 25,000.00
MULCH TON 25.000 3,075.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 25,000.00
0.000 0.00 792479 61 1.000 25,000.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 60,637.22 0073 0073 6131.50 2.50 570.000 1,425.00
Current 60,637.22 EPOXY COATED REINFORCING STEEL LB 570.000 1,425.00
In place 0.00 570.000 1,425.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 722+79.61 1-29'-6" 0074 0074 6619.50 1,200.00 3.000 3,600.00
0066 0066 0030.60 51,808.22 1.000 51,808.22 REPAIR FLOOR DRAIN EACH 3.000 3,600.00
MOBILIZATION LS 1.000 51,808.22 3.000 3,600.00
1.000 51,808.22 0.000 0.00
0.000 0.00 0075 0075 6960.11 250.00 60.000 15,000.00
0067 0067 6001.01 8,000.00 1.000 8,000.00 BRIDGE APPROACH REPAIR SY 60.000 15,000.00
BENT NO.2 EXCAVATION LS 1.000 8,000.00 111.941 27,985.25
1.000 8,000.00 0.000 0.00
0.000 0.00 4001 4001 3089.80 111.83 0.000 0.00
0068 0068 6007.12 290.00 54.000 15,660.00 FLOWABLE FILL CONCRETE CY 76.000 8,499.08
CONCRETE BRIDGE DECK REPAIR SY 54.000 15,660.00 76.000 8,499.08
123.842 35,914.18 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STATION 722+79.61 1-29"-6" Contracted 177,402.22
0069 0069 6010.22 2,240.00 7.600 17,024.00 Current 185.901.30
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 7.600 17,024.00 In place 219,140.73
7.600 17,024.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STATION 733+67.42 1-40'-€
0070 0070 6010.26 1,800.00 17.700 31,860.00 0076 0076 0030.60 51,808.22 1.000 51,808.22
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 17.700 31,860.00 MOBILIZATION LS 1.000 51,808.22
17.700 31,860.00 1.000 51,808.22
0.000 0.00 0.000 0.00
0071 0071 6020.00 2.50 3,210.000 8,025.00 0077 0077 6007.12 236.00 135.000 31,860.00
REINFORCING STEEL FOR BRIDGE LB 3,210.000 8,025.00 CONCRETE BRIDGE DECK REPAIR SY 135.000 31,860.00
3,210.000 8,025.00 98.973 23,357.63
0.000 0.00 0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 6010.26 2,150.00 19.500 41,925.00 0084 0084 6005.13 1,050.00 110.900 116,445.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (3% 19.500 41,925.00 DECK JOINT SEAL, TYPE IV LF 110.900 116,445.00
19.500 41,925.00 110.900 116,445.00
0.000 0.00 0.000 0.00
0079 0079 6020.00 3.00 4,210.000 12,630.00 0085 0085 6007.12 150.00 1,574.000 236,100.00
REINFORCING STEEL FOR BRIDGE LB 4,210.000 12,630.00 CONCRETE BRIDGE DECK REPAIR SY 1,574.000 236,100.00
4,210.000 12,630.00 619.040 92,856.00
0.000 0.00 0.000 0.00
0080 0080 6030.01 15,000.00 1.000 15,000.00 0086 0086 6010.26 1,380.00 35.400 48,852.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 15,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 35.400 48,852.00
733467 42 1.000 15,000.00 35.400 48,852.00
0.000 0.00 0.000 0.00
0081 0081 6801.28 400.00 12.000 4,800.00 0087 0087 6030.02 75,000.00 1.000 75,000.00
CRACK EPOXY INJECTION LF 12.000 4,800.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 75,000.00
12.000 4,800.00 747437 11 1.000 75,000.00
0.000 0.00 0.000 0.00
0082 0082 6960.11 305.00 112.000 34,160.00 0088 0088 6131.50 5.00 6,865.000 34,325.00
BRIDGE APPROACH REPAIR SY 112.000 34,160.00 EPOXY COATED REINFORCING STEEL LB 6,865.000 34,325.00
58.791 17,931.26 6,865.000 34,325.00
0.000 0.00 0.000 0.00
4004 4004 0096.00 -2,446.54 0.000 0.00 0089 0089 6430.50 1,265.00 12.000 15,180.00
DEDUCTION LS 1.000 -2,446.54  PAINTING BEARINGS EACH 12.000 15,180.00
1.000 -2,446.54 12.000 15,180.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 733+67.42 1-40'-€ Contracted 192,183.22 0090 0090 6801.28 400.00 18.000 7,200.00
Current 189,736.68 CRACK EPOXY INJECTION LF 18.000 7,200.00
In place 165,005.57 44.000 17,600.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 747+37.11 2-90'- 0091 0091 6960.11 350.00 112.000 39,200.00
0083 0083 0030.80 51,808.22 1.000 51,808.22 BRIDGE APPROACH REPAIR SY 112.000 39,200.00
MOBILIZATION LS 1.000 51,808.22 31.720 11,102.00
1.000 51,808.22 0.000 0.00
0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 7050.05 20,449.80 0.000 0.00 GROUP 7 GUARDRAIL
ADDITIONAL WORK LS 1.000 20,449.80 0097 0097 0030.70 51,808.22 1.000 51,808.22
Bearing Repair 0.000 0.00 MOBILIZATION LS 1.000 51,808.22
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 747+37.11 2-90- Contracted 624,110.22 0.000 0.00
Current 644.560.02 0098 0098 7011.20 22.00 1,043.750 22,962.50
In place 463,168.22 W-BEAM GUARDRAIL LF 1,043.750 22,962.50
This Estimate 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 883+78.35 1-36'-( 0.000 0.00
0092 0092 0030.60 51,808.22 1.000 51,808.22 0099 0099 7020.00 2,200.00 16.000 35,200.00
MOBILIZATION LS 1.000 51,808.22 BRIDGE APPROACH SECTIONS EACH 16.000 35,200.00
1.000 51,808.22 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 6007.12 310.00 92.000 28,520.00 0100 0100 7022.00 1,200.00 1.000 1,200.00
CONCRETE BRIDGE DECK REPAIR SY 92.000 28,520.00 END ANCHORAGE ASSEMBLY EACH 1.000 1,200.00
192.220 59,588.20 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 6010.26 2,400.00 12.700 30,480.00 0101 0101 7024.27 2,125.00 19.000 40,375.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 12.700 30,480.00 GUARDRAIL END TREATMENT, TYPE Il EACH 19.000 40,375.00
12.700 30,480.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 6020.00 3.00 3,020.000 9,060.00 GROUP 7 GUARDRAIL Contracted 151,545.72
REINFORCING STEEL FOR BRIDGE LB 3,020.000 9,060.00 Current 151,545.72
3,020.000 9,060.00 In place 0.00
0.000 0.00 This Estimate 0.00
0096 0096 6030.03 10,000.00 1.000 10,000.00 GROUP 9 BITUMINOUS
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,000.00 0102 0102 0002.55 9.00 1,093.000 9,837.00
883+78.35 1.000 10,000.00 OVERLAY BROKEN LINES STA 1,093.000 9,837.00
0.000 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 883+78.35 1-36'-( Contracted 129,868.22 0.000 0.00
Current 129.868.22 0103 0103 0002.60 9.00 1,986.000 17,874.00
In place 160,936.42 OVERLAY SOLID LINES STA 1,986.000 17,874.00
This Estimate 0.00 0.000 0.00
0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST,, INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0104 0104 0030.90 200,000.00 1.000 200,000.00 0113 0113 3019.24 1,600.00 6.000 9,600.00
MOBILIZATION LS 1.000 200,000.00 CONCRETE CLASS 47B-3500 ISLAND NOSE EACH 6.000 9,600.00
1.000 200,000.00 6.000 9,600.00
0.000 0.00 0.000 0.00
0105 0105 1020.03 30.00 100.000 3,000.00 0114 0114 3031.08 100.00 44.000 4,400.00
DELINEATOR, TYPE Il EACH 100.000 3,000.00 8" CONCRETE BASE COURSE Sy 44.000 4,400.00
0.000 0.00 115.813 11,581.30
0.000 0.00 0.000 0.00
0106 0106 1020.20 35.00 34.000 1,190.00 0115 0115 3039.11 575.00 73.010 41,980.75
INSTALL CHEVRONS EACH 34.000 1,190.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 73.010 41,980.75
0.000 0.00 DEPTH 15.524 8,926.32
0.000 0.00 0.000 0.00
0107 0107 2010.03 50.00 40.000 2,000.00 0116 0116 3039.12 375.00 356.850 133,818.75
CRUSHED ROCK SURFACE COURSE TON 40.000 2,000.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 356.850 133,818.75
78.000 3,000.00 DEPTH 492.276 184,603.53
0.000 0.00 0.000 0.00
0108 0108 2021.00 200.00 18.000 3,600.00 0117 0117 3039.13 320.00 2,787.120 891,878.40
MAILBOX POST EACH 18.000 3,600.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 2,787.120 891,878.40
0.000 0.00 DEPTH 3,217.361  1,029,555.52
0.000 0.00 0.000 0.00
0109 0109 3008.05 3.50 108.000 378.00 0118 0118 3039.14 1,900.00 2.470 4,693.00
TIE BARS EACH 108.000 378.00 CONCRETE PAVEMENT REPAIR, TYPE A, cy 2.470 4,693.00
108.000 378.00 PARTIAL DEPTH 2.554 4,852.60
0.000 0.00 0.000 0.00
0110 0110 3010.42 71.00 216.000 15,336.00 0119 0119 3075.52 110.00 469.000 51,590.00
CONCRETE CURB REPAIR LF 216.000 15,336.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 sy 469.000 51,590.00
841.900 59,774.90 585.400 64,394.00
0.000 0.00 0.000 0.00
0111 o111 3014.11 65.00 415.000 26,975.00 0120 0120 3221.13 385.00 30.560 11,765.60
COMBINATION CONCRETE CLASS 47B-3500 LF 415.000 26,975.00 CONCRETE PAVEMENT, CLASS PR-3500 cy 30.560 11,765.60
CURB AND GUTTER 441.500 28,697.50 0.000 0.00
JOINT REPAIR
0.000 0.00 0.000 0.00
0112 0112 3017.28 125.00 16.000 2,000.00 0121 0121 6133.01 3250  10,642.000 345,865.00
CONCRETE CLASS 47B-3500 MEDIAN sy 16.000 2,000.00 MEMBRANE WATERPROOFING TYPE A Sy 10,642.000 345,865.00
SURFACING 16.000 2,000.00 10,658.000 346,385.00
0.000 0.00 4,577.000 148,752.50
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0122 0122 7500.33 1,250.00 2.000 2,500.00 0131 0131 9010.58 58.26 300.000 17,478.00
ARROW EACH 2.000 2,500.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 17,478.00
SPH (0.5)
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0123 7515.35 1.45 73,000.000 105,850.00 0132 0132 9021.12 551.50 211.840 116,829.76
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 73,000.000 105,850.00 PERFORMANCE GRADED BINDER (52-34) TON 211.840 116,829.76
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 7516.36 1.45 33,000.000 47,850.00 0133 0133 9021.13 621.50 1,211.060 752,673.79
5" YELLOW WET REFLECTIVE LF 33,000.000 47,850.00 PERFORMANCE GRADED BINDER (64-34) TON 1,211.060 752,673.79
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 0.000 0.00 44.965 27,945.74
0.000 0.00 12.084 7,510.21
0125 0125 7516.42 12.50 1,200.000 15,000.00 0134 0134 9034.00 5.00 795.000 3,975.00
12" YELLOW WET REFLECTIVE LF 1,200.000 15,000.00 PREPARATION OF INTERSECTIONS AND SY 795.000 3,975.00
THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00 DRIVEWAYS 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0126 0126 8022.20 0.00 31,870.000 0.00 0135 0135 9053.00 2.28 33,370.000 76,083.60
HYDRATED LIME/WARM MIX ASPHALT EACH 31,870.000 0.00 TACK COAT GAL 33,370.000 76,083.60
0.000 0.00 1,050.000 2,394.00
0.000 0.00 550.000 1,254.00
0127 0127 8028.01 175.00 82.810 14,491.75 0136 0136 9111.00 100.00 10.000 1,000.00
FOUNDATION COURSE REPLACEMENT CY 82.810 14,491.75 WATER MGAL 10.000 1,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0128 9005.23 28.86 6,620.000 191,053.20 0137 0137 9170.00 500.00 5.440 2,720.00
ASPHALTIC CONCRETE, TYPE SPS TON 6,620.000 191,053.20 EARTH SHOULDER CONSTRUCTION STA 5.440 2,720.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 9005.90 36.26 31,570.000 1,144,728.20 0138 0138 9173.15 67.49 527.916 35,629.05
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 31,570.000 1,144,728.20 TRENCHED WIDENING STA 527.916 35,629.05
1,565.150 56,752.35 0.000 0.00
531.560 19,274.37 0.000 0.00
0130 0130 9009.00 10.46 6,970.000 72,906.20 0139 0139 9173.20 10.00 461.000 4,610.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,970.000 72,906.20 SUBGRADE PREPARATION SY 461.000 4,610.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 571.000 5,710.00
0.000 0.00 0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST,, INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0140 0140 9179.24 501.18 314.910 157,826.59 0149 0149 9206.00 3.25 52,792.000 171,574.00
COLD MILLING, CLASS 4 STA 314.910 157,826.59 FABRIC REINFORCEMENT CRACK REPAIR LF 52,792.000 171,574.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0141 0141 9179.33 1.94 15,516.000 30,101.04 0150 0150 9300.38 1.00 65,586.000 65,586.00
COLD MILLING, CLASS 3 SY 15,516.000 30,101.04 RAP INCENTIVE PAYMENT EACH 65,586.000 65,586.00
0.000 0.00 561.780 561.78
0.000 0.00 0.000 0.00
0142 0142 9179.34 3.22 2,158.000 6,948.76 0151 0151 9300.52 2,500.00 1.000 2,500.00
COLD MILLING, CLASS 4 SY 2,158.000 6,948.76  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
YPE A 0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0143 0143 9179.35 5.50 3,473.000 19,101.50 GROUP 9 BITUMINOUS Contracted 5,029,639.67
COLD MILLING, CLASS 5 SY 3,473.000 19,101.50 Current 5.029,639.67
0.000 0.00 In place 2,078,996.04
0.000 0.00 This Estimate 195,366.58
0144 0144 9179.52 1.06 54,913.000 58,207.78 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 SY 54,913.000 58,207.78 0152 0152 0001.08 0.50 29,248.000 14,624.00
TYPE A 0.000 0.00 BARRICADE, TYPE Il BDAY 29,248.000 14,624.00
0.000 0.00 25,460.000 12,730.00
0145 0145 9179.72 13.20 973.000 12,843.60 675.000 337.50
REMOVE ASPHALT SURFACE FROM BRIDGE SY 973.000 12,843.60 0153 0153 0001.10 0.75 3,052.000 2,289.00
940.000 12,408.00 BARRICADE, TYPE Il BDAY 3,052.000 2,289.00
0.000 0.00 8,475.000 6,356.25
0146 0146 9185.76 4.50 462.000 2,079.00 678.000 508.50
RUMBLE STRIPS, ASPHALT STA 462.000 2,079.00 0154 0154 0001.75 2.00 2,350.000 4,700.00
0.000 0.00 TEMPORARY SIGN DAY EACH 2,350.000 4,700.00
0.000 0.00 1,894.000 3,788.00
0147 0147 9186.02 1.79 17,565.000 31,441.35 0.000 0.00
CONCRETE SURFACE MILLING SY 17,565.000 31,441.35 0155 0155 0001.90 0.50 46,440.000 23,220.00
0.000 0.00  SIGN DAY EACH 46,440.000 23,220.00
0.000 0.00 19,327.000 9,663.50
0148 0148 9188.50 48.50 1,820.000 88,270.00 1,049.000 524.50
SURFACING UNDER GUARDRAIL SY 1,820.000 88,270.00
383.000 18,575.50
383.000 18,575.50
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST,, INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0156 0156 0001.99 20.00 22.000 440.00 0165 0165 0003.56 3.75 3,100.000 11,625.00
CONTRACTOR FURNISHED SIGN DAY EACH 22.000 440.00 RELOCATE CONCRETE PROTECTION BARRIER LF 3,100.000 11,625.00
795.000 15,900.00 3,987.500 14,953.12
0.000 0.00 0.000 0.00
0157 0157 0002.28 0.12 20,000.000 2,400.00 0166 0166 0003.70 300.00 12.000 3,600.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 20,000.000 2,400.00 TEMPORARY RUMBLE STRIP EACH 12.000 3,600.00
7,672.000 920.64 12.000 3,600.00
0.000 0.00 0.000 0.00
0158 0158 0002.30 0.12 14,000.000 1,680.00 0167 0167 0003.74 10,000.00 3.000 30,000.00
PAVEMENT MARKING REMOVAL LF 14,000.000 1,680.00 TEMPORARY TRAFFIC SIGNAL EACH 3.000 30,000.00
7,028.000 843.36 3.000 30,000.00
0.000 0.00 0.000 0.00
0159 0159 0002.44 0.19 20,000.000 3,800.00 0168 0168 0005.10 150.00 362.000 54,300.00
TEMPORARY PAVEMENT MARKING, TYPE LF 20,000.000 3,800.00 TRAFFIC CONTROL MANAGEMENT DAY 362.000 54,300.00
PAINT 40,917.000 7,774.23 237.000 35,550.00
8,086.000 1,536.34 14.000 2,100.00
0160 0160 0002.47 0.13 10,000.000 1,300.00 0169 0169 0010.04 5,000.00 1.000 5,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 10,000.000 1,300.00 FIELD OFFICE EACH 1.000 5,000.00
PREPARATION 0.000 0.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0161 0161 0002.97 55.00 65.000 3,575.00 0170 0170 0020.00 2.00 2,000.000 4,000.00
FLASHING ARROW PANEL DAY 65.000 3,575.00 TRAINING HOUR 2,000.000 4,000.00
145.000 7,975.00 1,188.000 2,376.00
0.000 0.00 0.000 0.00
0162 0162 0003.10 400.00 200.000 80,000.00 0171 0171 0030.00 51,808.22 1.000 51,808.22
FLAGGING DAY 200.000 80,000.00 MOBILIZATION LS 1.000 51,808.22
137.000 54,800.00 1.000 51,808.22
10.000 4,000.00 0.000 0.00
0163 0163 0003.20 515.00 55.000 28,325.00 0172 0172 9110.01 175.00 90.000 15,750.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 55.000 28,325.00 RENTAL OF LOADER, FULLY OPERATED HOUR 90.000 15,750.00
0.000 0.00 1.000 175.00
0.000 0.00 0.000 0.00
0164 0164 0003.50 9.00 3,150.000 28,350.00 0173 0173 9110.02 175.00 50.000 8,750.00
CONCRETE PROTECTION BARRIER LF 3,150.000 28,350.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 8,750.00
3,275.000 2947500 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2456X Vendor ID: 0086 HENNINGSEN CONST,, INC.
Est Number: 0015 Pay Period End Date: 11.28.2015 Est Number: 0015 Pay Period End Date: 11.28.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0174 0174 9110.03 100.00 90.000 9,000.00 0183 0183 L860.50 10,000.00 1.000 10,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 90.000 9,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
5.000 500.00 CONTRACTOR COMPLIANCE 0.500 5,000.00
0.000 0.00 0.000 0.00
0175 0175 9110.07 75.00 90.000 6,750.00 GROUP 10 GENERAL ITEMS Contracted 439,636.22
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 90.000 6,750.00 Current 439,636.22
0.000 0.00 In place 299,188.32
0.000 0.00 This Estimate 9,006.84
0176 0176 9110.27 150.00 40.000 6,000.00 Totals for contract Contracted 7,350,429.49
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 6,000.00 Current 7,407,381.83
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 3,931,943.19
0.000 0.00 This Estimate 265,547.72
0177 0177 L006.50 2,400.00 2.000 4,800.00
TEMPORARY SEEDING ACRE 2.000 4,800.00
0.000 0.00
0.000 0.00
0178 0178 L022.75 2.45 1,500.000 3,675.00
TEMPORARY SILT CHECK LF 1,500.000 3,675.00
0.000 0.00
0.000 0.00
0179 0179 L022.90 2.40 2,500.000 6,000.00
TEMPORARY SILT FENCE LF 2,500.000 6,000.00
0.000 0.00
0.000 0.00
0180 0180 L022.92 2.45 500.000 1,225.00
TEMPORARY EARTH CHECK LF 500.000 1,225.00
0.000 0.00
0.000 0.00
0181 0181 L032.70 275.00 6.000 1,650.00
TEMPORARY MULCH TON 6.000 1,650.00
0.000 0.00
0.000 0.00
0182 0182 L860.24 500.00 22.000 11,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 22.000 11,000.00
0.000 0.00
0.000 0.00
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Vendor ID: 0086 HENNINGSEN CONST., INC.
11.28.2015

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3039.11 (CONCRETE PAVEMENT REPAIR, TYPE A, FULL DEPTH

Project 22456 000

Prpsl Line Nbr 0115 Proj Line Nbr

| 3039.12 CONCRETE PAVEMENT REPAIR, TYPE B, FULL DEPTH

Project 22456 000

Prpsl Line Nbr 0116 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 36.50 479.06 J91598 0002  S.P. Adjustment -95.756 -1,256.80 J91598
CONC PVMT REPAIR TYPE A FULL DEPTH CONC PVMT REPAIR TYPE B FULL DEPTH
0002  S.P. Adjustment -5.338 -70.06 J91598 Total for stockpile nbr 1: 0.00 $0.00
CONC PVMT REPAIR TYPE A FULL DEPTH Total for proposal line nbr 0116: 0.00 $0.00
0003  S.P.Adjustment -1.923 -25.24 J91598 Total for item code 3039.12: 0.00 $0.00
CONC PVMT REPAIR TYPE A FULL DEPTH \Item cd Hltem Desc ‘
0004  S.P. Closure -29.239 -383.76 J91598 3039.13 = |CONCRETE PAVEMENT REPAIR, TYPE C, FULL DEPTH
CONC PVMT REPAIR TYPE A FULL DEPTH .
Project 22456 000
Total for stockpile nbr 1: 0.00 $0.00
. Prpsl Line Nbr 0117 Proj Line Nbr
Total for proposal line nbr 0115: 0.00 $0.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 3039.11: 0.00 $0.00
ltemCd |ltem Desc Stkpl Nbr 1
3039.12 | CONCRETE PAVEMENT REPAIR, TYPE B, FULL DEPTH | 0001  S.P.Initial Payment 1,393.56 18,290.48 J91598
CONC PVMT REPAIR TYPE C FULL DEPTH
Project 22456 000
. o 0001 S.P. Adjustment -393.186 -5,160.57 J91598
Prpsi Line Nbr _ 0116 Proj Line Nbr CONC PVMT REPAIR TYPE C FULL DEPTH
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0002 S.P. Adjustment 41154 5.401.46 191598
Stkpl Nbr 1 CONC PVMT REPAIR TYPE C FULL DEPTH
0001 S.P. Initial Payment 178.42 2,341.76 J91598 0003 S.P. Adjustment -462.166 -6,065.93 J91598
CONC PVMT REPAIR TYPE B FULL DEPTH CONC PVMT REPAIR TYPE C FULL DEPTH
0001  S.P. Adjustment -82.664 -1,084.96 J91598 0004  S.P.Closure -126.668 -1,662.52 J91598
CONC PVMT REPAIR TYPE B FULL DEPTH CONC PVMT REPAIR TYPE C FULL DEPTH
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0117: 0.00 $0.00
Total for item code 3039.13: 0.00 $0.00
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Vendor ID: 0086 HENNINGSEN CONST., INC.
11.28.2015

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3221.13 I[CONCRETE PAVEMENT, CLASS PR-3500

Project 22456 000

6133.01 MEMBRANE WATERPROOFING TYPE A

Project 22456 000

Prpsl Line Nbr 0120 Proj Line Nbr Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P.Initial Payment 15.28 200.55 J91598 0009  S.P. Initial Payment 10,642.00 107,803.46 20988
CONC PVMT, PR-3500 JOINT REPAIR Membrane Waterproofing Type A
0004  S.P. Closure -15.28 -200.55 J91598 0012  S.P.Adjustment -4,306.00 -43,619.78 20988
CONC PVMT, PR-3500 JOINT REPAIR Membrane Waterproofing Type A
Total for stockpile nbr 1: 0.00 $0.00 0014  S.P. Adjustment -1,775.00 -17,980.75 20988
Total for proposal line nbr 0120: 0.00 $0.00 Membrane Waterproofing Type A
Total for item code 3221.13: 0.00 $0.00 0015 S.P. Closure -4,561.00 -46,202.93 20988
\Item cd Hltem Desc ‘ Membrane Waterproofing Type A
6005.13 DECK JOINT SEAL, TYPE IV Total for stockpile nbr 1: 0.00 $0.00
Project 22456 000 Total for proposal line nbr 0121: 0.00 $0.00
Prpsl Line Nbr 0084 Proj Line Nbr Total for item code 6133.01: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total remaining for contract: $0.00
Stkpl Nbr 1
0011 S.P. Initial Payment 110.90 70,505.78 697857
Deck Joint Seal, Type IV
0012 S.P. Adjustment -55.00 -34,966.80 697857
Deck Joint Seal, Type IV
0014  S.P. Adjustment -55.90 -35,538.98 697857
Deck Joint Seal, Type IV
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0084: 0.00 $0.00
Total for item code 6005.13: 0.00 $0.00






